Progress Report for September 21, 2007

IOWAccess-Funded Projects not Being Developed by Iowa Interactive or ITE

FAWeb Update for September 2007

User testing completed for enhancements to the IM Interface. Implementation being planned. Coding completed for the Spanish version of FAWeb Client Interface. Sent for user testing. Marketing continues.

This report is for the Iowa Onsite Wastewater Treatment Systems database project. The project is being developed by Ayres Associates/Yahara Software of Madison, WI.

The project continues to move forward although at a slightly slower pace than expected. Release 1 is completed and will be reviewed by the Stakeholders Committee at a meeting tentatively set for October 4, 2007. The contractor expects to move through the Release 2-4 stage quickly since these Releases should only require slight modifications to Release 1. The project is estimated to be 33% complete at this point. The contractor expects to be back on the schedule set forth in the contract by the end of October. Most of the details of the database were set out in the business plan completed by the same contractor last year. These details/requirements have now been incorporated in Release 1. After review by the Stakeholders Committee, modifications can be worked out between the Project Officer and the contractor. Testing should begin in late October or early November.